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On April 12, 2020, the Education Oversight Committee (EOC) contracted for a review of the 
Community Block Grant in Education Pilot Program (CBGEPP) to determine the extent to which 
the: 
• program fulfilled the intent and detail of the enabling proviso; 
• ways in which success was defined and measured; 
• grantees fulfilled their commitments, and, if not, why not; 
• improvements achieved and if they were sufficient relative to the investments made; and 
• program elements that should be continued or amended in future grant programs. 
The intent of this review is to understand the grants program as a whole, not to evaluate or make 
recommendations relevant to a single grantee.  Furthermore, during the review process the 
wording of some of the purposes of the review (as stated above) was changed to reflect more 
accurately the findings.  However, the meaning and intent of the purposes were not changed. 
To conduct the review, the following documents were examined: (1) annual program evaluations 
conducted either by the EOC or an evaluation collaborative between the University of South 
Carolina and Clemson University, (2) EOC annual reports, (3) EOC annual budget 
recommendations to the General Assembly, and (4) minutes of the EOC meetings at which the 
annual evaluation reports were presented.  Descriptions of assessments and data published on 
the South Carolina State Department of Education (SDE) website were also reviewed.  Finally, to 
gain a better understanding of specific classroom observation and children’s assessment 
instruments, websites of the publishers of these instruments were consulted. 
To understand how the grant program did function as well as how the program could function 
over time, greater attention was paid to districts and consortia funded across multiple years:  
Cherokee County School District, Chesterfield County School District, Lancaster County School 
District, the Pee Dee Consortium, the Spartanburg Consortium, and York County School District 
One.  Finally, because of COVID-19, there are neither reports nor available data to examine the 







CRITICAL QUESTION 1:  Did the grant program fulfill the intent and detail of the enabling 
proviso? 
The General Appropriations Act of 2014-2015 (Proviso 1.94 shown in Appendix A) provided $1 
million for the South Carolina Community Block Grants for Education Pilot Program (CBGEPP).  
Directives for the purpose, definition of terms, criteria for awards, limitations on awards, 
dissemination, and the role of the EOC were detailed in the proviso. 
Purposes.  In the Proviso four purposes of the CBGEPP were mentioned: 
• Encourage and sustain partnerships between a community and its local public school 
district or school; 
• Implement innovative, state-of-the-art education initiatives and models to improve 
children’s learning; 
• Encourage public school and district communities and their entrepreneurial public 
educators to undertake state-of-the-art initiatives; and 
• Share the results of these efforts with the state’s public education community. 
These purposes were modified in the 2015-2016 General Appropriations Act to focus only on 
early childhood education for a targeted population of at-risk four-year-old children.  The 
modification was intended to accomplish the following:   
• Support measurable, high-quality, child-teacher interactions, curricula, and instruction 
which maximized return on investment, assisted in the transition to kindergarten, 
improved early literacy and numeracy, and engaged families. 
Other language detailing the expectations and requirements for the CBGEPP remained the same 
as the prior year and continued as such through the life of the program, ending in FY2021. 
The General Assembly did not define the characteristics of innovative or state-of-the-art learning.  
During the first year (FY2015) districts identified local needs and chose models aligned to district 
priorities. These models focused on elementary or middle schools with curricular emphasis on 
mathematics and science.  Models included AVID (a developmental guidance program), multi-
agency neighborhood out-of-school time enrichment and tutorial programs, STEM curricula 
reinforcement, and participation in the Robotics League.  When the CBGEPP was limited to the 
state education priority of early childhood, however, the phrase “high quality” was used to 
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describe the current regulations and guidelines.  Implementation activities shifted to teacher 
professional development, utilization of classroom observation instruments, and parent-child 
language interactions to heighten the impact of current teaching and learning strategies.  From 
this perspective, in year two of the program (FY2017), the CBGEPP made two dramatic shifts:  
from district-defined priorities to a state-defined priority and from innovation to new practices to 
improvement of current practices.    
Definition of Terms. The General Assembly provided definitions of three terms to be used in 
the award, implementation, and evaluation of grants.  Community was defined as a group of 
parents, educators, and individuals from business, faith groups, elected officials, non-profit 
organizations, and others.  School faculty and School Improvement Councils were also included.  
As stated in its name, the CBGEPP was philosophically and pragmatically built upon a belief in 
community-school-district partnerships.  An overwhelming majority of education programs 
nationally and in South Carolina include a partnership component.  South Carolina’s school 
improvement councils were established in 1977 in the Education Finance Act (59-20-60.) Almost 
all subsequent legislation includes a partnership component.   Most notable among these are the 
Education Improvement Act, the Early Childhood Development and Academic Assistance Act, the 
Education Accountability Act, the Education and Economic Development Act and the Read to 
Succeed Act.   The General Assembly did not define qualities, establish expectations, or delineate 
responsibilities of partnerships.   
Partnerships are neither easily formed nor easily used.  Based on a meta-analysis of 20 studies, 
Henderson and Mapp (2002) identified three critical characteristics of effective partnerships. 
They are (1) building trusting, collaborative relationships among teachers, families, and 
community members, (2) recognizing, respecting, and addressing family needs, as well as class 
and cultural differences, and (3) sharing power and responsibility. 
None of these characteristics can be achieved without sufficient time to develop new 
relationships, recognize other demands upon the partners, explore alternatives, resolve differing 
priorities, and make joint decisions.  Because the CBGEPP operates within the boundaries of a 
one-year proviso, the legislative expectation that a program or initiative of the breadth and depth 
anticipated could be accomplished in a single year is impossible to accomplish.  Perhaps as a 
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consequence, most grantees relied on existing groups to satisfy the partnership requirement 
(e.g., the Pee Dee Consortium was built upon a long-term initiative in Florence 1.)   Unfortunately, 
the annual reports and evaluations do not detail the activities of the partners. Were they 
providers of information or advice? Were they decision-makers? Did they provide funds? Were 
they co-implementers? Were they recipients of program services (e.g., joint professional 
development)?   The ambiguity of the term partnership and the inadequate information on the 
activities in which the partners engaged raises questions about the meaning of the concept of 
partnership was inferred from the proviso.  It also hinders growth of the programs and long-term 
institutionalization of new practices.  As described by a program leader in Cherokee “strong 
sustainable partnerships are necessary for scaling-up.”  To this I would add that “partners” and 
“partnerships” have quite different meanings. 
Poverty was defined as the percentage of students eligible in the prior year for the free-and-
reduced-price lunch program and/or Medicaid.   Although not directed to do so in the legislated 
criteria, the EOC granted ten points in the grants review process to schools or districts with a 
poverty index of 90 or above and an accountability rating of Average or below.  The program 
focus on the pre-kindergarten program for four-year-old children and the advantage given to 
high poverty settings narrows the pool of eligible communities and eligible children.  The data 
reported by the district and those collected and utilized by the annual evaluators were generally 
not disaggregated; therefore, understanding the program impact on students of poverty distinct 
from students generally is speculative at best. 
Achievement was limited to the report card ratings as established by the EOC.  These ratings are 
dominated by performance on academic assessments of students in grades 3-8 and in high 
school.   Therefore, the use of school ratings for evaluating the effectiveness of 4K programs is 
highly problematic.  With FY2015 grantees, there is not a direct link between the areas of 
emphasis of the programs and the content standards governing the assessments for a particular 
grade level.  Even if there were linked objectives, extracting the impact of a supplementary 
program from the primary instructional program and the weight of a particular test at one grade 
level within the school rating dilutes any inference of causality or impact.   The shift in FY2016 to 
programs and services for pre-kindergarten students exacerbates the program since the 
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connection between 4K programs and grade 3 test scores can only be examined after following 
children for at least four years.  During that time frame a number of other factors makes it 
exceedingly difficult to single out the 4K program as a primary cause of increases in test scores 
and report card ratings.   
Criteria for Awards Table 1.1 compares the CBGEPP purposes, criteria for award, and the value 
assigned for each component in the award process.  As you will note, there is general alignment 
although neither attention nor points are assigned to the dissemination purposes stated by the 
General Assembly.  As we review the implementation and related issues, it becomes 
overwhelmingly evident that the mandate to disseminate and share results is ignored by the 
grantees just as it was ignored in the awards process.   
Grant Awards Individual grants of state funds are limited to $250,000 and must be 
supplemented by local district through cash or in-direct costs contributions.  Table 1.2 displays 
local awards and matches by program year.   
Dissemination  The proviso stated “it is the intent of this proviso to encourage public school and 
district communities and their entrepreneurial public educators . . . to share the results of these 
efforts with the state’s public education community.”  The program reports provided no evidence 
that these activities had taken place at the local school district level.  The EOC did reference the 
program in its annual reports and minutes from a fall meeting each year document the 
presentation of the annual evaluations.  The failure to disseminate the results of the grantees’ 
efforts is an unfortunate missed opportunity for the grantees and the state generally.    
 
Table 1.1 
Comparison of CBGEPP Purposes, Criteria, and Value Assigned in Award Process 
 
PURPOSES CRITERIA VALUE ASSIGNED 
Encourage and sustain 
partnerships 
(1) establishment and continuation 
of a robust community advisory 
committee to leverage funding, 
expertise, and other resources to 
assist the district or school 
throughout implementation 
A.  Needs Assessment--10 points 
D.  Community Advisory Group—20 points 
Implement innovative, state-of-
the-art initiatives to improve 
student learning  
 
[And beginning in FY2016, 
(2) a demonstrated ability to meet 
the match throughout the grant 
period 
 
B.  Goals and Objectives—15 points 
C. Initiative Design --25 points 




PURPOSES CRITERIA VALUE ASSIGNED 
Support measurable high-
quality child-teacher 
interactions, curricula, and 
instruction which maximized 
return on investment, assisted 
in the transition to kindergarten, 
improved early literacy and 
numeracy and engaged families] 
(3) demonstrated ability to 
implement the initiative or model 
 
Additionally (1) a comprehensive 
plan to examine delivery 
implementation and measure impact 
 
Encourage educators and 
communities to undertake 
innovative and state-of-the-art 
initiatives 
  
Share the results with the 
education community 
Additionally (2) a report on 
implementation and problems and 
successes and impact of the 
innovation model 
 
 (4) an explanation of the manner in 
which the initiative supports the 
district’s or school’s strategic plan 
 
 Additionally (3) evidence of support 
for the project from the school 
district when an individual school 
applies for a grant 
 
  Poverty –10 points 
 
Notes.  The numbers in parentheses in the middle column correspond with the numbers in the enabling proviso. The 





State and Local Project Investments  
 
Grant by Fiscal Year Project Funds 
State Local Total Funds 
FY2015    
Beaufort 163,500   67,400 230,900 
Charleston 249,595 370,859 620,154 
Clarendon 1 242,237   57,000 279,237 
Colleton 144,668   77,000 221,668 
Jasper 200.000     61,000 261,000 
    
FY2016    
Cherokee 250,000   44,000 294,000 
Chesterfield 250.000   40,000 290,000 
Clarendon 2 249,086 167,382 416,468 
Florence 1 250,000 102,000 352,000 
Florence 2 239,000 245,000 484,000 
Jasper 250,000   25,000 275,000 
Lexington 3 216,437   76,500 292,937 
Spartanburg 7 194,466   25,000 219,466 
    
FY2017    
Cherokee                                C                10,000   44,000   54,000 
Chesterfield                            C   10,000   40,000   50,000 
Lancaster 164,000   16,539 180,539 
Lexington 4 201,000   33,582 284,582 
Pee Dee 
Consortium                             E 
250,000 137,000 387,000 
Richland 1 118,000   66,570 184,570 
Spartanburg  
Consortium                             E 
142,000   46,600 188,600 
York 1   84,000   25,600 109,600 
    
FY2018    
Cherokee                                 C 206,857   44,000 250,857 
Chesterfield                            C 105,613   40,000 145,613 
Lancaster 126,923   16,539 143,462 
McCormick 147,283   43,395 190,678 
Pee Dee Consortium              C 187,350 137,000 324,350 
Spartanburg Consortium      C 128,724   25,000 153,724 











Table 1.2 (continued) 
 
Grant by Fiscal Year Project Funds 
State Local Total Funds 
FY2019    
Berkeley 113,650   15,150 128,800 
Chesterfield                             C 114,410   40,000 154,410 
Greenwood 50   84,156   12,258   96,684 
Lexington 5 106,889   24,000 131,389 
Pee Dee Consortium              C 240,050 137,000 377,050 
Spartanburg Consortium      C 204,733   46,660 251,333 
York 1                                       C    86,112      8,615   97,727 
    
FY2020    
Charleston 85,580    60,262 145,842 
Chesterfield                             C 132,100    40,000 172,100 
Lexington 1 73,222       7,000    81,222 
Pee Dee Consortium              C 221,900   137,000 358,900 
Spartanburg Consortium      C       46,600    
York 1                                       C    77,179         8,615    85,794 
 
Note:     C=Continuing Grant and E=Expanding Grant 
 
The EOC staff indicated that, with one exception, districts met the local requirement through in-
kind contributions.  Using in-kind contributions as a match offers opportunities for districts and 
partners to account for personnel or other resources reassigned to the new project.  This is a 
common approach and frequently encourages applicants to attempt new ideas; however, it can 
confound project continuation over time as external funding diminishes and local revenue 
streams already are assigned to existing activities.  The display of financial data in Table 1.3 offers 
a different perspective on program implementation by examining the data cumulatively, across 
years. 
The limitation of $250,000 per grant award has the potential to deter multi-district applications 
or, at the very least, financially constrain consortia or multi-district projects.   In the Pee Dee 
Region and in Spartanburg County there is a long history of cross-district collaboration.  It is not 










Grantees by Fiscal Years and State Dollar Award Amounts 
 
GRANTEE FY 2015 FY2016 FY2017 FY2018 FY2019 FY2020 TOTAL 
Beaufort 163,000      163,000 
Berkeley     113,650  113,650 
Charleston 249,595     85,580 335,175 
Cherokee  250,000 10,000 206,587   466,857 
Chesterfield  250,000 10,000 105,513 114,410 132,100 612,123 
Clarendon 1 242,237      242,237 
Clarendon 2 ` 249,086     249,086 
Colleton 144,668      144,668 
Greenwood 50     84,156  84,156 
Jasper 200,000 250,000     450,000 
Lancaster   164,000 126,923   290,923 
Lexington 1      74,222 74,222 
Lexington 3  216,437     215,437 
Lexington 4   201,000    201,000 
Lexington/Richland 5     106,889 57,550 164,439 
McCormick    147,283   147,283 
Florence 1 
Florence 2 
























Richland 1   118,000    118,000 
Spartanburg 7  194,466     194,466 
Spartanburg 
Consortia 
  142,000 128,724 204,733  475,457 
York 1   84,000 97,250 86,112 77,179 260,541 
TOTAL  999,500 898,989 979,000 1,000,000 847,031 648,531 6,392,020 
 
Both the proviso language and award are limited to one year.  Often, however, program 
expenditures extend or are uneven across years.  The EOC accommodated this factor by 
designating some grantees as “continuing” or “expanding” and allowed funds to be carried over 
from one year to the next.  Grants across the years to Chesterfield County Schools and Cherokee 
County Schools are examples of funds from one year utilized in the subsequent year.   
EOC role: For purposes of sharing the results, the EOC is required to examine the initiatives and 
models to understand the delivery of services and any contextual factors, identifying 
recommendations and common challenges, determining a return-on-investment, and sharing 
the results with the state’s public education community.  The EOC is charged with administration 
of the program.   Annually the EOC contracted with external evaluators to review the work of 
each project.  Results of these evaluations were presented to the EOC in the fall of each year and 
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published on the EOC website.  Brief summaries of the funded projects were published in the 
EOC Annual Reports.   
Looking across the funded years and the projects, the external evaluators made a series of 
recommendations to strengthen the program.  These recommendations are summarized in Table 
1.4.  The entries in the table can be organized around four themes. 
1. Collect data throughout the program and facilitate end-of-grant data collection, 
analysis, and utilization; 
2. Restructure the program to a multi-year program to permit engagement of partners, 
adjustments to implementation challenges, and the use of available data; 
3. Assist in the development and implementation of a strong evaluation component; and 
4. Disseminate results in a purposeful manner to multiple audiences. 
Neither the specific recommendations nor the themes were addressed through amendments to 
the proviso across the years.  The EOC did create additional grant statuses to include 
“continuing” and “expanding” to award the same district or consortia across years and 
permitted the use of carry-over funds; however, the core structure of the program was not 
modified. 
Return on Investment.  The proviso did not outline a particular interest or parameters for the 
calculation of a return on investment.  Three, if not more, questions are embedded in the concept 
of return on investment:   
1. Were the grants implemented as outlined (i.e., was the process implemented as 
approved)? 
2. Were the results what the grantee intended?  
3. Is this the best use of the funds to achieve the desired result, particularly in comparison 
with other uses? 
The first two questions are addressed in Critical Questions 2 and 3.  The final question is 









were offered by grant 
recipients 
FY2017 FY2018 
1.To ensure data 
requested is complete, 
require school districts to 
submit final expenditure 
requests at the conclusion 
or on an incremental basis 
throughout grant period 
   
2.Consider a 2 to 3 years 
grant program 
6.Collect data beyond initial 
year 
7.Work with teachers to 
explore connections 
between practices and data 
8.Connect outcomes to 
student data 
2.Utilize a longitudinal 
approach to evaluation to 
determine impact of 
project on students and 
teachers 
 
3.Review and modify 
evaluation component to 
link to measurable goals 
and detail data needed 
prior to award 
 6.Provide technical 
assistance with data 
collection, analysis, use, 
and dissemination 
1.Work with district and 
university researchers to 
study cohorts of 4K and 5K 
to understand their 
development and potential 
of strategic 
4. Modify goal of 
innovative, state-of-the-art 
initiatives to achieve both 
flexibility and specific, 
targeted initiative 
1-2 Continue with 
assessments but require a 
minimum number of 
classrooms to participate 





5.Align extended learning 
projects more closely with 
in-school lesson 
   
  1.Focus on partnerships as 
a strategy for 
implementation 
2.Highlight and build 
partnerships with other 4K 
providers  
 3. Hold in-person or online 
meetings to facilitate 
collaboration among 
teachers, districts, etc. 
4.Utilize current grantees 
as mentors to future 
grantees 
  
 5.Encourage district sharing 5. Develop and implement 
dissemination plans 
3.Support districts in scaling 
initiatives and ideas 
developed through CBGEPP 
 4.Explore additional revenue 









The CBGEPP was implemented in accordance with the provisions of the proviso.  The proviso 
intent was clear.  Accommodations were made for districts to carry funds over from one year to 
the next for districts to be afforded a continuing or expanding grant status.  Unfortunately, the 
proviso did not detail expectations of partnerships or how partnerships function differently from 
a group of similarly focused agencies or individuals using a common strategy.  The dissemination 
expectation was discounted at both the state and district level and the implication that school or 
district ratings was uninformed completely.   Most of these challenges were evident in the initial 
and subsequent annual evaluation reports and persisted throughout the years the CBGEPP was 











CRITICAL QUESTION 2.  In what ways was success defined and measured? 
Because of the shift in focus of the grant program to 4K programs after the first year (FY 2015), 
only the 4K grants will be reviewed in answering the next two questions.  Furthermore, since 
complete reports for the grants are available for only three years (FY2016, FY2017, FY2018) only 
the projects funded during these years will be considered, with priority given to projects that 
were funded for two or three years. 
The grantees differed in how they defined success and how precise they were in their definitions.  
In most cases, the definitions of success were included (although not necessarily explicitly) in 
their major goal statements.  The number of goal statements included in the reports ranged from 
one to four.  Almost all the goals focused on the improvement of teachers’ or parents’ 
interactions with children and/or improvement in children’s behavior, development, or learning.  
Upon examination of the reports three types of goal statements were identified.   
The first is a general statement that includes both teachers/parents AND children but is vague in 
the meaning of “improve” or “increase.”   For example, a goal of the Chesterfield project was to 
“improve current teacher practices to increase meaningful learning in communication, 
numeracy, and literacy.”   The project would be successful, then, if (1) teacher practices were 
improved and (2) children’s communication, numeracy, and literacy were increased.  However, 
the magnitude of improvement or increase was not specified.  Similarly, a goal of the Lancaster 
project was to “improve children’s readiness for kindergarten by enhancing the quality of 4K 
programs.”  Program success would require both improvement in children’s readiness and 
enhanced program quality.  Once again, the magnitude of improvement and enhancement that 
would define success was not indicated. 
The second type is a general statement that includes teachers/parents OR students, but not both.  
For example, the first goal of the Spartanburg consortia was to improve scores on two specified 
classroom observation instruments.  A companion goal was to “improve student-level data.”  In 
combination, these two goals address both teachers and students.  As a second example of the 
second type of goal statement is the primary goal of the Cherokee project, namely, to increase 
the average number of words used by parents in talking with their children in a 24-hour period 
as well as the number of times that the conversation shifted from parents to children (which 
were referred to as “conversational turns”).  The primary focus is on parents.   
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The third type of goal statement is explicit in terms of the magnitude of improvement or increase 
expected in teachers or children.  For example, one of the goals of the McCormick project was 
that 80% of CLASS scores will increase by one point in each of the three domains (i.e., Emotional 
Support, Classroom Organization, and Instructional Support).  Similarly, one of the goals of the 
Pee Dee Consortium was that 95% of children will score within the expected range on all tasks 
on PALS in the Spring.  It is noteworthy that this third type of goal statement was included least 
often by districts or consortia. 
To collect data on teachers and classrooms, three observation measures were used most 
frequently by participating districts: the Class Assessment Scoring System (CLASS); the Early 
Language and Literacy Classroom Observation (ELLCO); and the Teaching Pyramid Observation 
Tool (TPOT).  Three assessment instruments for children also were used most frequently: the 
Teaching Strategies GOLD Assessment System (GOLD); the Individual Growth and Development 
Indicators (IGDI); and the Phonological Awareness Literacy Screening (PALS).   Table 3.1 describes 
each of these measures and instruments in terms of the domains (or subscales) included on them.  
The numbers in parentheses indicate the number of districts or consortia that used each measure 
or instrument during FY2018.  Occasionally a district or consortia chose to use more than one in 
each category. 
Before moving to a discussion of how success was determined, we would call the reader’s 
attention to the entries in Table 2.1, particularly the similarities and differences among the 
observation measures and children’s assessments.  With respect to the observational 
instruments, all contain one domain related to the environment of the classroom, including the 
way the classroom is structured and organized.  Both CLASS and TPOT focus on teaching practices 
and instructional support.  However, only TPOT includes teaching practices to be avoided (known 
as “red flags”).  Only CLASS contains a domain focusing on Emotional Support.  The point to be 
made here is that the observation instruments are quite different from one another.  Choosing 





Structure of Most Frequency Used Classroom Observational Measures and Student Assessments 
 
Classroom Observation Measures Domains 
CLASS (n = 4) Emotional Support 
Classroom Organization 
Instructional Support 
ELLCO (n = 4) General Classroom Environment (Classroom Structure,  
        Curriculum) 
Language & Literacy (Language Environment, Books &  
        Book Reading, Print & Early Writing) 
TPOT (n = 1) Environmental Arrangements 
Good Practices 
Practices to be Avoided (Red Flags) 
 
Student Assessments Domains 






Science & Technology 
Social Studies 
The Arts 
English Language Acquisition 
IGDI (n = 2) Early Literacy (Picture Naming, Rhyming, Alliteration,  
      Which One Doesn’t Belong) 
Early Numeracy (Counting, Number Naming, Quantity  
       Comparison, 1-to-1 Correspondence) 
PALS (n = 3) Name Writing 
Alphabet Knowledge 
Beginning Sound Awareness 
Print and Word Awareness 
Rhyme Awareness 
Nursery Rhyme Awareness 
 
Some of the grantees did a better job in matching the instrument with project goals.  A major 
goal of the Pee Dee consortium was to enhance children’s socio-emotional development.  Of the 
three observation measures the only one that included indicators related to socio-emotional 
development was TPOT, which was chosen by the consortium.  On the other hand, the relatively 
small increases in ELLCO scores in York (0.1 point in general classroom and 0.4 points in language 




With respect to the children’s assessments, a similar picture emerges.  As its name suggests, PALS 
focuses exclusively on literacy and thus has the narrowest focus.  IGDI has a slightly broader focus, 
with a conception of early literacy that goes beyond skills and the addition of early numeracy.  
Finally, GOLD has the broadest focus and, most importantly, includes scores that differentiate 
literacy from language.  Once again, these differences suggest the importance of “matching” the 
children’s assessment instrument to the project goal(s).  In this regard, there is an apparent 
“mismatch” between the project goals and the children’s assessment instrument in the 
Chesterfield project.  The single goal was to improve the 4K curriculum and teaching practices to 
promote meaningful learning in communication, numeracy, and literacy.  PALS was chosen as the 
children’s assessment instrument and as mentioned earlier, PALS only provides data on children’s 
literacy.  In contrast, the single goal of the Lancaster project was to improve children’s readiness 
for kindergarten.  IGDI was chosen as the children’s assessment instrument and as mentioned 
earlier, IGDI is the instrument most aligned with four of the five domains most frequently 
associated with kindergarten readiness (see Lozano, 2016). 
When examining the data reported by the districts or consortia, two conclusions can be drawn.  
First, for those districts or consortia that stated their goals in terms of improvement or increase 
but did not specify an acceptable magnitude of improvement or increase, the tendency was to 
view any improvement or increase as a success.  That is, some improvement or increase is better 
than no improvement or increase at all.  Second, for those districts or consortia that did specify 
a magnitude of improvement or increase, the designated amount of improvement or increase 
was achieved in some cases, but not in others.   
With respect to the classroom observation instruments, increases in scores were noted in all but 
one of the projects.  For the CLASS instrument, the average increase was approximately one-half 
of a point on a seven-point scale.  The lowest scores, by about two points on average, were in 
the Instructional Support domain.  This finding is particularly troubling since the goals of these 
programs included the need to improve teacher-child academic interactions.  For the ELLCO 
instrument, the average increase was again about one-half of point, this time on a five-point 
scale.  It should be noted that an increase of one-half of a point on a five-point scale is a greater 
increase than an increase of one-half of a point on a seven-point scale.  Finally, with respect to 
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the TPOT instrument, “positive” teacher behaviors increased by an average of 10 to 15 percent, 
whereas and “negative” teacher behaviors decreased by an average of 5 percent.  This latter 
decrease is substantial since the percent of negative behaviors initially was quite small.   
With respect to the children’s assessments, substantial increases on the IGDI instrument were 
reported by multiple district/consortia in all four domains.  As mentioned earlier, this finding is 
particularly important since the domains on the IGDI are consistent with a compositive definition 
of kindergarten readiness.  The PALS instrument produced the greatest gains.  To properly 
interpret these gains, however, it is wise to look at the results of the GOLD instrument.  
The GOLD instrument is particularly instructive since it separates language from literacy. 
Language refers to the ability to engage in meaningful communication, both as a sender and a 
receiver.  Literacy, on the other hand, is defined in terms of specific skills such as reciting the 
alphabet, recognizing letters and numerals, and associating sounds with letters, individually or in 
combinations.   In those districts or consortia that used the GOLD instrument, increases in literacy 
scores were similar to those reported by the districts or consortia that used PALS.  However, the 
increases in language scores were extremely small.  In Cherokee, for example, while literacy 
scores improved from 24% of students meeting or exceeding national norms to 68%, language 
scores improved from zero students meeting or exceeding national norms to 1.5%.  
The difference in the results for literacy and language should be explored in greater detail in 
future projects.  One interpretation is that literacy is more teachable than language, since literacy 
is skill-based whereas language in meaning-based and, consequently, takes time to develop.  A 
second interpretation is that the lack of literacy skills makes it extremely difficult for children to 
succeed in the early years of formal schooling.  However, the possession of literacy skills does not 
guarantee success in those early years.   
As mentioned earlier, very few districts or consort specified the magnitude of improvement or 
increase that would define success.  It also was mentioned that the results in the districts that 
specified targeted levels of improvement or increase were mixed.  In McCormick, for example, 
the goal was that 80% of the teachers would increase their CLASS scores by one point in each of 
the three domains.  At the end of the year, 67% of the teachers increased their CLASS scores by 
this amount.  Similarly, in the Pee Dee consortium, one goal was for 95% of children to score 
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within the expected range in all PALS tasks in the spring.  Across the participating districts within 
the consortium, the percent of children achieving this goal ranged from 64 to 95, with most 
districts failing to reach the specified level.  On the other hand, two other goals of the Pee Dee 
consortium that also included explicit standards were achieved.  Increases in the teaching of 
social-emotional skills using TPOT as the measure did increase by at least 10% in all districts in 
the consortium.  Also, 95% of teachers did meet a minimum of one goal related to TPOT 
implementation each month.   
The lesson to be learned here is that stating explicit levels of improvement or increase is a 
complex, often difficult task.  Consequently, they should be set only after careful consideration 
of the importance of specific levels and the likelihood of attaining them within the resources 
allocated, including the time frame.  On the other hand, goals without explicit standards leave 
the determination of success to those reporting the results or reading the reports. 
Beginning in FY2017, participating districts began including scores on the statewide Kindergarten 
Readiness Assessment (KRA).  By the FY2018, all participating districts were reporting children’s 
scores on the KRA.  The domains are Language/Literacy (35%), Mathematics (26%), Social 
Foundations (25%) and Physical Well-Being and Motor Development (14%). The KRA is 
administered during the first 45 days of a child’ kindergarten year.   Students’ scores fall into one 
of three levels of performance: Demonstrating, Approaching, and Emerging.  In terms of 
kindergarten readiness, “Demonstrating” means the child is ready for kindergarten, whereas 
“Emerging” means the child is not ready for kindergarten (at the present time).  “Approaching” 
means the child may or may not be kindergarten ready. The Bookmark method (Karantonis and 
Sireci, 2006) was used to set the cut-scores between the adjacent performance levels.  The key 
distinction between the performance levels focused on the degree of remediation or support 
that a student required.  Students in the approaching readiness level were described as those 
who could often demonstrate skills and behaviors with some adult assistance or support. 
Students in the demonstrating readiness were described as those who could demonstrate skills 
and behaviors independently and fluently, requiring little to no remediation. 
Two questions can be asked about the KRA.  First, if the KRA is used to determine kindergarten 
readiness, what do the scores contribute to our understanding of the meaning of program 
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success?  Second, should scores on the KRA be used to evaluate the success of 4K programs?  Let 
us consider each in turn beginning with an examination of the KRA scores of the districts or 
consortia that received grants in FY2018.  Across the five districts and two consortia, the percent 
of students in the “Emerging” category ranged from 19 to 36 with a median of 25.  Twenty-five 
is also the percentage of public-school students in South Carolina whose scores placed them in 
the “Emerging” category.  Based on these data, then, we can conclude that at present about one-
fourth of public-school students in both the State and in the participating districts and consortia 
are not ready for kindergarten.   Should these data be considered when defining project success?   
With respect to the second question the inclusion of the KRA in district or consortium summary 
reports is problematic for at least two reasons.  First, the KRA scores included in the summary 
reports were district-level scores.  In those districts in which only students in a few schools were 
included in the project, district-level scores are inappropriate and can be misleading.  Second, 
because the KRA is administered during the kindergarten year we cannot be certain that the data 
pertain to the children who were included in the funded 4K programs.  If KRA scores are to be 
used as part of the evaluation of 4K programs, longitudinal data (that is, data that follow the 
children over time) are needed. 
Summary Statement 
In simplest terms, the process of defining success requires answering the question, “How much 
is enough?”  Is an increase of one-half of a point on a 5-point observational measure enough to 
justify calling the program successful?  Is an increase from 23% to 83% of students meeting the 
“rhyming awareness” benchmark on PALS sufficient to justify calling the program successful?  
Does not the answer to this second question depend on how high the benchmark is set?      
The degree of improvement or increase needed to say that a program was successful in achieving 
its goals was not made explicit in most of the projects.  When it was made explicit, the results 
were a mixed bag, sometimes meeting the standard and other times falling short.  In determining 
success, it is necessary to consider both the level and increase in scores.  In one district, scores 
on the Instructional Support subscale of the CLASS instrument improved from 2.0 to 3.6 on a 7-
point scale.  Although the increase was substantial, the ending score was still exceptionally low 
relative to the other two domains.  Should we judge this project to be successful?  Finally, in 
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determining success, we should consider a variety of data and not rely on a single source.  In one 
district, scores on the chosen student assessment instrument increased substantially; however, 
a student achieving an average score on the instrument would still be operating about one grade 











CRITICAL QUESTION 3.  Did the grantees accomplish what they set out to accomplish?  
This question is related to (and overlaps a bit with) the previous question.  As emphasized in 
Critical Question 2, judging the accomplishment of the projects depends a great deal on how 
success is defined.  The schematic shown in Figure 3.1 enables us to examine the relationships 
among the various funded projects.   The schematic contains four columns.  To understand the 
schematic, it is best to move from right to left.  We begin with the assumption that ultimate goal 
of the 4K grants is to increase kindergarten readiness (Column 4).  To achieve this goal, grantees 
emphasized one or more of three areas of learning and development: increased literacy (selected 
by most grantees), language development, and social-emotional development (Column 3).  To 
achieve growth in these areas, grantees chose to improve teacher-child interactions in the 
classroom (selected by most grantees) or improve parent-child conversations.  A few grantees 
chose to enhance home and school environments with books and other print material (Column 
2).  Finally, teachers or parents must be helped to develop the knowledge and skills needed to 
improve their interactions and conversations with children (Column 1). 
To illustrate how the schematic improves understanding of the project, consider Cherokee.  The 
Cherokee project focused on language development (Column 3).  The vehicle for improving 
language development was improving parent-conversation via the “Talk to Me” model (Column 
2).  Family Literacy Coaches were employed to help parents improve their communication skills 
(Column 1).  If all these elements were implemented successfully, it was believed that the result 
would be an increase in kindergarten readiness of the most disadvantaged children in the district 
(Column 4). 
As a second example, consider the Pee Dee consortium.  This project focused on social-emotional 
development (Column 3).  The vehicle for improving social-emotional development was adopting 
the Teaching Pyramid Observation Tool (TPOT) (Column 2). To learn about and properly 
implement the Pyramid Curriculum and TPOT, teachers participated in an initial 4 days of 
professional development with a professional Pyramid consultant, followed by monthly refresher 
sessions (Column 1).   Again, if all these elements were implemented successfully, the result 



































Figure 3.1.  Graphical Representation of the Composite of 4K Projects (2015 – 2018) 
 



















As a third example, consider Chesterfield.  This project focused primary on improving children’s 
language and literacy (Column 3).  Books were purchased and distributed to improve both 
home and school libraries.  Family literacy events were held to encourage children’s reading at 
home (Column 2).  In addition, district leaders were educated in using the Early Language and 
Literacy Classroom Observation tool (ELLCO).  These leaders then taught principals, literacy 
coaches, 4K and 5K teachers, and teaching assistants to use ELLCO (Columns 1 and 2).  Finally, if 
all these elements were implemented successfully, the result should be an increase in 
kindergarten readiness (Column 4). 
In summary, then, every funded project can be mapped onto Figure 3.1.  This mapping makes it 
possible to gain a more complete understanding of what each grantee intended to accomplish, 
how it was accomplished, and to extent to which it was accomplished.   
In the discussion of Critical Question 2, the data on improvements in teacher-child interactions 
and, to a lesser extent, on increases in children’s literacy and socio-emotional development were 
examined.  Although there were increases in the classroom observational data in virtually every 
district or consortium, the increases in language development were quite small, sometimes non-
existent.  The data obtained from the Kindergarten Readiness Assessment (KRA), which was 
reported by some participating districts beginning in FY2017 and by all participating districts in 
FY2018, were summarized and the problems involved in using the KRA to evaluate the success of 
single year 4K projects were discussed.   
The “Talk to Me” program, teacher professional development activities, or the extent to which 
increases in teacher-child interactions are associated with increases in literacy skills, language 
development, or socio-emotional development were not discussed.  These three issues are 
discussed in what follows.  
“Talk to Me” and LENA 
Beginning with the second year of the project, the Cherokee district offered two ways of 
implementing the “Talk to Me” program: LENA Start and LENA Home.  [Only LENA Home was 
available during the first year].  The names come from the primary instrument used to evaluate 
increases in parents’ communication with their children, the Language Environment Analysis 
(LENA) device.  In LENA Start, participants met in a group setting, which allowed for an increase 
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in the number of families served and helped participating families connect with one another.   In 
LENA Home, facilitators traveled to participant homes to work individually on weekly “Talk to 
Me” activities and lessons.  The LENA device is a small, child-safe recorder that children wear for 
a day at a time.  The LENA device yields two sets of data on parent-child communication: the 
number of words spoken during a 24-hour period and the number of conversational turns (from 
parent to child, then child to parent is one conversational turn). 
It should be possible to use these two pieces of data to determine the extent to which Cherokee 
accomplished what it intended to accomplish.  This turned out to be more difficult than 
anticipated because the district focused on aggregated data.  For example, the total daily word 
count in Spring, 2018 increased by 2,369 and the total number of conversational turns per day 
increased by 38.  Fortunately, the number of (n = 13) participating families (n = 13) was also 
displayed in the tables.  Dividing the two totals by 13 provides a much clearer picture of the 
results.  The total daily word count per family increased by 182 in 13 weeks and the total daily 
number of conversational turns per family increased by almost 3 during this same time frame.   
To illustrate how aggregated data can be misleading consider one of the tables in the FY2018 
report that compared the data from FY2017 with the data from FY2018.  The table in the report 
suggests that the average number of daily words decreased from 4,033 in FY2017 to 2,369 in 
FY2018.  To see this is a decrease is misleading because the number of families also decreased, 
from 30 to 13.  On a per family basis, then the increase in the average number of daily words in 
FY2017 was 134.  What initially looks like a decrease from 2017 to 2018 is, in fact, an increase 
(from 134 to 182).   
Although examining the data on a per child or per family basis is far more meaningful than the 
examining aggregated data, we are still left with the question raised in Critical Question 2.  Is an 
increase of 20 to 25 words per family per week sufficient to judge the program as successful?  In 
answering this question, one should keep in mind that we are talking about total words, not new 
words.    
Cherokee did present some data on language development using the Language Development 
Snapshot tool.  However, the data included in the report applied to children under the age of 36 
months, an age group that was not the target of the 4K project.   
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Fortunately, Cherokee conducted a survey of the parents to determine their reaction to the LENA 
programs, pre- and post. The end results were quite positive, with 100% of parents saying they 
often read with their children, 97% reporting they often use songs and rhymes with their children, 
91% indicating they often add language into everyday activities, and 88% stating that they often 
add new vocabulary words in their conversations.   
Overall, then, the results included in the Cherokee report are mixed with respect to Critical 
Question 3.  Although there were increases in the number of words that parents use with their 
children, the increases in the number of conversational turns were more modest.  Parents 
expressed satisfaction with the program and reported engaging in language and literacy activities 
with their children more often at the end of the programs than they did when the program began.  
However, no data were presented linking greater parent-child verbal interactions with the child’s 
improvement in language or literacy. 
Teacher Professional Development 
In general, data on teacher professional development should provide answers to two questions.  
First, how much professional development is needed for teachers to master the knowledge and 
skills needed to implement the chosen program (e.g., CLASS, ELLCO, or TPOT)?  Second, what is 
the cost, per teacher, of providing the needed professional development? 
As in the case of the LENA program, only aggregated data are presented in the reports.  
Chesterfield, for example, reported 17 professional development activities and 240 teacher 
participants.  Lancaster, on the other hand, reported 25 professional development activities and 
35 teacher participants.  In both districts, there are more teacher participants than professional 
development activities.  In contrast, McCormick reported 55 professional development activities 
and 21 teacher participants.  What do these numbers mean?  Making sense of these numbers 
requires the computation of professional activities on a per teacher basis (for example, there 
were 21 teachers with each teacher participating in an average of 5.3 professional development 
activities. 
Although providing per teacher data is more meaningful than aggregated data, it still does not 
answer the two questions mentioned earlier.  Answers to these questions require that we 
examine all data within the context of the “big picture” (Figure 3.1) and that we cost out 
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professional development on a per teacher basis.  With respect to the latter issue, some data on 
return on investment (ROI) are presented in Critical Question 4. 
Connecting classroom interactions with children’s growth in literacy, language, and social 
development 
Although every project collected data on both changes in classroom interactions and increases 
in children’s growth in literacy, language, and/or social-emotional development, the relationship 
between the two was reported in only one project.  In Chesterfield, the correlation between the 
classroom ELLCO scores and the average PALS scores of children in those classrooms was 
reported to be 0.83.  A correlation this large suggests a strong relationship between teacher-child 
classroom interactions and children’s literacy, on average.  Calculating a correlation coefficient is 
a useful first step in solving the “how much is enough” problem.  Correlation coefficients are the 
basis for developing regression equations.  Regression equations, in turn, produce regression 
lines which allow us to predict the increases in PALS scores that could be expected for specific 
increases in ELLCO scores.  Thus, if our goal is to have 4K children reach the established PALS 
benchmark of 83 (of 102) at the end of the school year, we might find that a teacher with an 
ELLCO score of 4.6 (of 5) is predicted to have most of her children reach that benchmark. 
Almost every year the project evaluators emphasized the need to connect classroom data with 
student outcomes.  In the FY2017 report, for example, the evaluators recommended that a 
longitudinal (i.e., multi-year) approach to evaluation should be utilized to “determine the impact 
of the project on students and teachers.”  If, in fact, the overall goal of 4K programs is to improve 
children’s likelihood of success in kindergarten, the construction and use of longitudinal data 
bases are sorely needed. 
 
An Alternate Perspective 
There is another way of considering whether the grantees accomplished what they set out to 
accomplish, one quite consistent with the perspective expressed by the grantees in their annual 
reports.  Perhaps it is sufficient to help parents improve their conversations with their children 
regardless of their impact on children’s language or literacy.  If this is the case, then expanding 
the opportunities for parents to participate in the LENA program indicates not only that 
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educational leaders in Cherokee believe the program to be successful but they may also believe 
that it will eventually pay off in terms of improved kindergarten readiness. 
Similarly, it may be sufficient to use ELLCO as a common framework for helping teachers learn 
and work together to improve their classroom environments, including their interactions with 
children.  If so, this unstated goal was accomplished in Cherokee over the multiple years in which 
they were funded.  In fact, by the fifth year, the expressed intent was to explore vertical 
articulation of the curriculum (4K and K) and to include kindergarten teachers in the ELLCO 
professional development activities. 
One lesson to learn from this alternative perspective is that rather than assume the intentions of 
the grant participants, it would be wise to have them make explicit what those intentions are 
and, as discussed in Critical Question 2, what they believe constitutes program success.  In this 
regard, however, educational leaders in these districts and consortia as well as the State must 
move away from a “more is better” view of evaluation to a perspective of evaluation as the need 
to determine whether “more is enough” to increase the quality of teaching and/or parenting and, 
perhaps more importantly, children’s chances of kindergarten success. 
Summary Statement 
As suggested in the previous three paragraphs, what one sees as accomplishment is often quite 
subjective.  The position taken in responding to this question is that (1) both the intentions and 
accomplishments should be made explicit at the outset, and (2) defensible answers to this 
question are only possible within the context of multi-faceted models such as the one shown in 
Figure 3.1.  Although these two criteria will not remove subjectivity, they establish parameters 







CRITICAL QUESTION 4:  What improvements were achieved and were they sufficient relative 
to the investments made? 
As was discussed in response to Critical Question 3, the grantees did implement the programs 
outlined in their proposals.  Some grantees experienced implementation hurdles such as a 
mismatch between teacher and student schedules or the necessity to reschedule teacher 
professional development time.   Hurdles are normal and require time to solve the intervening 
problems, a challenge confounded by the one-year nature of the CBGEPP.  The improvements 
made in the 4K programs have been noted in previous sections of this report. 
The question to be addressed here concerns the return on investment (ROI) of the various 
programs. It must be kept in mind that grants specified different objectives.  This fact is most 
obvious in FY2015 grants, that is grants prior to the change in focus of the grants to 4K programs.  
Even these grants, however, had quite different emphases, including improving the quality of 
parent-child interactions, improving teacher understanding and practices; and improving 
classroom environments.  Because of these differing objectives, it is impossible to compare 
individual projects with one another.  Determining the best use of results requires a comparison 
of initiatives with the same purpose within the same system.   This view of ROI offers the greatest 
opportunity for South Carolina’s schools and districts.  Frank and Hovey (2014) identify a five-
step process for the proper use of ROI data in making informed decisions: 
1. Identify the core need; 
2. Consider a broad range of investment options; 
3. Define ROI metrics and gather data; 
4. Weigh investment options; and 
5. Make investment decisions. 
The core need can be inferred from data presented in the annual evaluations (e.g., improved 
parent-student communication, classroom environments increasingly conducive to learning.)  
Without information on the options that were considered before making a choice, CBGEPP 
performance cannot be compared with other investment options.   
A cost per unit can be computed as shown in Table 4.1.  These results should not be used to make 
comparisons across grants or decisions on success because (1) the grants differ in target 
audiences and (2) there are no valid and reliable outcome data upon which to gauge 
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performance.  Across the six districts or consortia the per unit cost ranges from $215 to $748.  It 
should be noted that the per unit cost is highest when the parent is the unit of analysis.  Parent 
education models typically involve one-on-one interactions, repeated home visits, [in some 
cases] use of technology to measure language development, and other intensive strategies.  By 
their very nature, then, they are more expensive.   
A look at the Chesterfield County Schools (see also Appendix B) demonstrates the value of multi-
year programs.  The Chesterfield model included the establishment of print-rich environments in 
both schools and homes.  Classroom libraries were expanded, and copies of those books given to 
students to read at home.  These books are consumed in one year either through gifts to the 
student or classroom wear and tear.  That cost recurs annually.  Chesterfield also demonstrates 
the impact of carryover funds.  In FY2016 the program had a state grant of $250,000 but was able 
to expand the program in the next year with only $10,000 from the state.  Although the initial 
investment was relatively high, by the third year Chesterfield’s state grant was slightly more than 
$105,000.  Per pupil investment, drawn from 1,421 students over 3 years, was $348.  The financial 
benefit of multi-year programs is also evident in the Pee Dee consortium. 
Summary Statement 
The CBGEPP is intended to lead to the formation of, or change in, state educational policies.  
The state’s interest is in expanding high quality practices and implementing new practices that 
lead toward greater student success in the school programs.  The utilization of ROI methods 
offers great promise; however, that promise is empty without an agreed-upon methodology 
and supporting data sets.   Better decisions are made with robust information and deep 
understanding of “what works under what conditions and in what context.”  Establishing this as 
an essential component of the education work in South Carolina offers a substantial 





Cost Per Unit across Three Fiscal Years* 
 
Grantee Cumulative Investment 
(Expressed in Dollars) 
Unit Dollar Investment Per 
Unit 
Cherokee 598,587 Parent $748 
Chesterfield 495,513 Student $348 
Lancaster 324,001 Student $629 
*Pee Dee Consortium 711,350 Student (within 
classrooms) 
$215 
*Spartanburg Consortium 342.224 Student $692 
York 1 232,450 Student $505 
Note. *FY2016 reports did not provide participant numbers; therefore, only two years of funding are used in the 














CRITICAL QUESTION 5:  What recommendations can be made to ensure that future grant 
programs are of the highest quality and have the greatest likelihood of success?  [This is a 
rewording of the question as stated in the Memorandum of Understanding based on information 
examined and reflections made during the review process.] 
Three major areas of recommendations are offered: the role of the EOC and other agencies, the 
structure and evaluation of grants programs, and the need to improve the quality of data and the 
evaluation process. 
Role of EOC and Other Agencies 
1. The EOC should provide feedback to those grantees who whose projects are likely to be 
funded, with the expectations that modifications will be made based on the feedback and 
the proposals resubmitted if necessary. 
2. The EOC should collect formative information to allow the examination of progress made 
toward goal achievement and the determination of whether changes need to be made to 
increase the likelihood of program success. 
3. The SC Department of Education should profile and publish the differences among, and 
the strengths and weaknesses of, each assessment instrument that is recommended by 
the agency so that informed choices can be made by the grantees. 
4. The EOC and other agencies should request amendments to the proviso as necessary to 
strengthen the selection and evaluation process and to enhance overall project 
effectiveness. 
5. The EOC and SC Department of Education should examine return on investment data of 
various programs and components of programs and make those data available to 
practitioners and policymakers on a continuing basis as a resource for state and local 
decision-making. 
6. An aggressive system-wide, multi-faceted dissemination effort should be initiated and 
maintained to include showcasing successes and strategies for solving common problems.  
7. Funding agencies should be full, active, and responsible partners in data collection and 
analyses in recognition of the reality that state agencies often have greater research and 




Structure and evaluation of the grant programs  
1. The General Assembly or its agents should be clear as to purpose and intent of the grant 
program and be prepared to modify proviso language to work through tactical issues. 
2. Multi-year programs should replace single-year programs, with each year having a clear 
and specific purpose. 
3. Clear definitions of key terms (e.g., partnerships, disseminations) should be distributed to 
grantees to help them understand the expectations and improve the quality of their 
proposals. 
4. Each proposal should include a clear and technically defensible definition of success (i.e., 
what level of improvement or increase is needed for the program to be judged 
successful). 
5. Evaluation criteria and the weights assigned to the criteria should correspond with the 
purpose or purposes of the grant program. 
Data and evaluation 
1. When program goals emphasize increases or improvements, baseline data should be 
required. 
2. The appropriateness and relevance of each classroom observation and student 
assessment instrument to the project goals should be described and a rationale for the 
choice of a particular instrument should be given. 
3. Reports from children’s assessment instruments should be disaggregated at the domain 
level when used to determine learning and/or developmental progress.  
4. Reports on professional development for teachers or educational programs for parents 
should include data on a per classroom, per teacher, per parent, or per family basis to 
increase understanding of the data. 
5. It is essential to improve consumer literacy when it comes to instrumentation, data 
collection and reporting, and evaluation methodology.  This has implications for designers 
of instruments and producers of technical reports as well as for educators and 
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South Carolina Community Block Grants for Education Pilot Program Authorizing Legislation 
 
Proviso 1.94. of the 2014-15 General Appropriation Act creates the South Carolina Community 
Block Grants for Education Pilot Program: 1.94. (SDE: South Carolina Community Block Grants for 
Education Pilot Program) There is created the South Carolina Community Block Grants for 
Education Pilot Program. The purpose of this matching grants program is to encourage and sustain 
partnerships between a community and its local public school district or school for the 
implementation of innovative, state-of-the-art education initiatives and models to improve 
student learning. The initiatives and models funded by the grant must be well designed, based on 
strong evidence of effectiveness, and have a history of improved student performance. The 
General Assembly finds that the success offered by these initiatives and programs is assured best 
when vigorous community support is integral to their development and implementation. It is the 
intent of this proviso to encourage public school and district communities and their 
entrepreneurial public educators *to undertake state-of-the-art initiatives to improve student 
learning and to share the results of these efforts with the state's public education community. As 
used in this proviso: (1) "Community" is defined as a group of parents, educators, and individuals 
from business, faith groups, elected officials, non-profit organizations and others who support the 
public school district or school in its efforts to provide an outstanding education for each child. As 
applied to the schools impacted within a district or an individual school, "community" includes 
the school faculty and the School Improvement Council as established in Section 59-20-60 of the 
1976 Code; (2) "Poverty" is defined as the percent of students eligible in the prior year for the 
free and reduced price lunch program and or Medicaid; and (3) "Achievement" is as established 
by the Education Oversight Committee for the report card ratings developed pursuant to Section 
59-18-900 of the 1976 Code. The executive director of the Education Oversight Committee is 
directed to appoint an independent grants committee to develop the process for awarding the 
grants including the application procedure, selection process, and matching grant formula. The 
grants committee will be comprised of seven members, three members selected from the 
education community and four members from the business community. The chairman of the 
committee will be selected by the committee members at the first meeting of the grants 
committee. The grants committee will review and select the recipients of the Community Block 
Grants for Education. The criteria for awarding the grants must include, but are not limited to: (1) 
the establishment and continuation of a robust community advisory committee to leverage 
funding, expertise, and other resources to assist the district or school throughout the 
implementation of the initiatives funded through the Block Grant Program; (2) a demonstrated 
ability to meet the match throughout the granting period; 61 (3) a demonstrated ability to 
implement the initiative or model as set forth in the application; and (4) an explanation of the 
manner in which the initiative supports the district's or school's strategic plan required by Section 
59-18-1310 of the 1976 Code. In addition, the district or school, with input from the community 
advisory committee, must include: (1) a comprehensive plan to examine delivery implementation 
and measure impact of the model; (2) a report on implementation problems and successes and 
impact of the innovation or model; and (3) evidence of support for the project from the school 
district administration when an individual school applies for a grant. The match required from a 
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grant recipient is based on the poverty of the district or school. No matching amount will exceed 
more than seventy percent of the grant request or be less than ten percent of the request. The 
required match may be met by funds or by in-kind donations, such as technology, to be further 
defined by the grants committee. Public school districts and schools that have high poverty and 
low achievement will receive priority for grants when their applications are judged to meet the 
criteria established for the grant program. However, no grant may exceed $250,000 annually 
unless the grants committee finds that exceptional circumstances warrant exceeding this amount. 
The Education Oversight Committee will review the grantee reports and examine the 
implementation of the initiatives and models to understand the delivery of services and any 
contextual factors. The Oversight Committee will then highlight the accomplishments and 
common challenges of the initiatives and models funded by the Community Block Grant for 













Grantee FY2016 FY2017 FY2018 TOTAL 
 State Local State Local State Local State Local Cumulative 
Cherokee 250,000 44,000 10,000 44,000 206,587 44,000 466,587 132,000 598,587 
Chesterfield 250,000 40,000 10,000 40,000 105,513 40,000 375,513 120,000 495,513 


























194,466 25,000 142,000 46,600 128,724 25,000 465,190 96,600 561,790 
York 1   84,000 25,600 97,250 25,600 181,250 51,200 232,450 
